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CMAQ Transit Project Expenditure Updates — 1t Calendar Quarter of 2014

Staff conducted the 1t quarter of 2014 Transit Project Expenditure Update. This effort is intended to
track transit project expenditures after each project has been obligated. Of the 61 transit projects

reported on this quarter, 9 are complete, but not closed out. 13 projects have not expended any

CMAQ funds yet. The table below summarizes the agencies’ responses and provides federal dollars

expended, unexpended balances, and the percent of obligated CMAQ funds expended on each

agency’s projects (excluding completed projects) to show the degree to which active projects are yet
to be undertaken.

Summary of CMAQ Transit Project Expenditures Updates — 1st Quarter 2014

# of Combined Remaining
# of . Federal
# of Active % Balance on "
completed X Dollars . # "stalled-
# of . new Projects | expended incomplete "
Agency . projects " expended on R unclear
Projects close | w/ zero on . Projects .
(but not " N incomplete projects
Al outs expendi- | incomplete roiects (Federal
tures projects proj Dollars)
RTA 8 0 0 2 11.2% 5,291,308 42,007,276 0
CTA 14 1 0 4 24.45% 8,833,521 27,299,277 0
Metra 17 1 0 6 19.3% 6,307,752 26,355,588 0
Pace 11 4 6 1 85.1% 58,817,748 10,328,730 0
CDOT 11 3 0 0 17.5% 19,746,744 92,877,256 0
Totals 61 9 6 13 - 98,997,073 198,868,127 0
No projects are stalled at this time.
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